

Distro.OpenStack

- Requirements

- Reach zero OpenStack patch content and rebase to OpenStack master. Release with OpenStack Stein for the May release. Align with OpenStack cadence for future releases.

- High level plan

- Work in progress to push required features/fixes upstream and/or refactor StarlingX
 - Progress is tracked in a shared document - REVIEW RED ITEMS!!!
 - <https://docs.google.com/spreadsheets/d/1udAtEpQljV2JZVs-525UhWyx-5ePOaSSkKD1CS27ohU/edit?usp=sharing>
- Container project to rebase from OpenStack Pike to master and address the major issues
- Once basic stability is released the Container feature branch will be merged and work will move to StarlingX Master
- Expecting to find numerous issues during this process

- Long term

- Do we want to track OpenStack master in StarlingX master or rebase for each new release?